

NeuroDiversity from a Female Perspective

DECEMBER 2024

PROJECT INITIATION

- Start Working Package 2
- Kick-off Meeting
- Host: Internationaler Bund, Dresden, Germany
- Installation and Start of the Work of the Advisory Board



JANUARY 2025 - OCTOBER 2025

LEARNING LAB - 1 - A COMMON BASIS

- Learning Lab 1 - Knowledge exchange
- Various Inputs from partners, industry and academia; fostering thinking outside the box
- Second face-to-face Meeting
- Host: Aval Asperger, Silla, Spain



OCTOBER 2025 - SEPTEMBER 2026

LEARNING LAB - 2

- Teaching, Training - Theory & Practical Input
- Host: IEKEP, Athens, Greece
- Start with Output 1



OCTOBER 2025 - APRIL 2027

LEARNING LAB - 3

- Preparing the Learning Activity 3 with young people
- Advisory Board's Voice, Feedback and Recommendations
- National Activities with young people
- Work on Output 1 and 2



SEPTEMBER - DECEMBER 2026

LEARNING LAB - 3 - THE VOICE OF YOUNG PEOPLE COUNTS !

- Training Activity with Professionals and young (neurodivergent) young people
- Further new Methods; Creating more Outputs
- Host: Jongerenwerk, Netherlands



JANUARY - MARCH 2027

BACK TO THE NATIONAL LEVEL

- Work on the Outputs

OCTOBER 2026 - AUGUST 2027

FINALISATION, IMPLEMENTATION, MULTIPLICATION

- Finalisation of Outputs
- Implementation; last Meetings with the Advisory Boards
- Multiplication the Results



SEPT. - NOV. 2027

PROJECT CLOSURE

- Final online Meetings; Conclusions
- Evaluate the project's success against objectives
- Reporting
- Appreciation and farewell to the advisory board.



NeuroDiversity from a Female Perspective - Timeline

Overview

| | Jan | Feb | March | Apr | Mai | Jun | Jul | Aug | Sept | Oct | Nov | Dec | |
|------|-----|-----|-------|-----|-----|-----|-----|-----|------|-----|-----|-----|----|
| 2024 | | | | | | | | | | | | | 1 |
| 2025 | | | | | | | | | | | | | 12 |
| 2026 | | | | | | | | | | | | | 12 |
| 2027 | | | | | | | | | | | | | 11 |
| | | | | | | | | | | | | | 36 |

Overview - WPs

WP 1 - Project- and Qualitymanagement

WP 2 - Teaching and Training Activities - 1

- 2.1 Kick-off and face-to-face meetings; Lead: IB
- 2.2 Advisory board - finding participants and familiarisation; Lead: Jongerenwerk
- 2.3 Research; Lead: IEKEP
- 2.4 Good practice catalogue; Lead: IB
- 2.5 Preparing frames; Lead: IB
- 2.6 Learning Lab 1 - online; Lead: YES IR
- 2.7 Second Face-to-Face Meeting in Spain; Lessons learnt; Lead: Aval Asperger

WP 3 - Teaching and Training activities - 2

- 3.1 Preparing the Learning Lab 2; Lead: Aval Asperger
- 3.2 Learning Lab 2 - Training for professionals in Greece; Lead: IEKEP
- 3.3 Follow-up of Learning Lab 2 - working on output 1; Lead: Jongerenwerk

WP 4 - Learning Lab 3 in the Netherlands; back to the national level, working on the outputs


- 4.1 Preparing the Learning Lab 3; Lead: Aval Asperger + Jongerenwerk
- 4.2 Learning Lab 3 in the Netherlands with young people; Lead: Aval Asperger + Jongerenwerk
- 4.3 Creating the outputs; Lead: Jongerenwerk and partners
- 4.4 Back to the national level - working on the outputs; Lead: all partners

WP 5 - Implementation and Multiplication

- Lead: Jongerenwerk
- 5.1 Finalisation; Lead: Jongerenwerk, YES IR, IB
- 5.2 Multiplier Events; Lead: all partners
- 5.3 Evaluation and time for the final report; Lead: YES IR and all partners

NeuroDiversity from a Female Perspective - Timeline

Overview all WPs



| | | |
|--------|---------|-----------|
| WP 1 | | 36 Months |
| WP 2.1 | | 1 Month |
| WP 2.2 | | 2 |
| WP 2.3 | 12/2024 | 2 |
| WP 2.4 | - | 3 |
| WP 2.5 | 10/2025 | 3 |
| WP 2.6 | | 4 |
| WP 2.7 | | 1 |
| | | 16 |

| | | |
|--------|-----------|----|
| WP 3.1 | 10/2025 - | 6 |
| WP 3.2 | 09/2026 | 4 |
| WP 3.3 | | 4 |
| | | 14 |
| WP 4.1 | | 10 |
| WP 4.2 | 10/2025 - | 4 |
| WP 4.3 | 04/2027 | 3 |
| WP 4.4 | | 4 |
| | | 21 |

| | | |
|--------|-----------|----|
| WP 5.1 | 10/2026 - | 4 |
| WP 5.2 | | 3 |
| WP 5.3 | | 3 |
| | | 10 |

4 4 online Events
2 Second Face-to-Face in Spain

4 One Week
4
7
4 One Week